777 b SF

March 24, 2008

(. Fox & Son, inc.
Tentative schedule for Madison St. Improvements )
Evansville, W1 - reJjs

Start: April 1, 2008
Water main from Water St. intersection to North (approx. 9 days)

2-3 days @ Madison St. and Walker St. intersection doing 3 San. MH’s
Continue North replacing Sanitary MH’s (approx. 6-7 days)
Switch to Water main on S. Madison St. (approx. 9 days)

* Then DEPENDING ON THE WEATHER, we will either start the force main on the
north end of Madison St. or do the sanitary sewer and water main on Water Street.
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